

ID	Task Name	Duration	Start	Sep 25, '22	Oct 2, '22	Oct 9, '22	Oct 16, '22	Oct 23, '22	Oct 30, '22	Nov 6, '22	Nov 13, '22	Nov 20, '22	Nov 27, '22
1	CGA SGM Proposal	47 days	Mon 9/26/22										
2	Short Project Descriptions	5 days	Mon 9/26/22										
3	CGA registers for GRanTS Portal	5 days	Mon 9/26/22										
4	Release of PSP	0 days	Mon 10/3/22										
5	MK out of office	5 days	Mon 10/10/22										
6	Full project descriptions, map	13 days	Mon 10/3/22										
7	Team responds to queries	14 days	Thu 10/20/22										
8	MK out of office	1 day	Mon 11/7/22										
9	CGA completes self-certification	21 days	Thu 10/20/22										
10	CGA Board authorizes Grant	0 days	Thu 11/17/22										
11	Line item budgets	16 days	Thu 10/20/22										
12	Draft grant proposal	18 days	Thu 10/20/22										
13	Comment on draft	4 days	Tue 11/15/22										
14	Finalize proposal	4 days	Mon 11/21/22										
15	Thanksgiving holiday	2 days	Thu 11/24/22										
16	CGA submits grant	0 days	Tue 11/29/22										
17	Grant due	0 days	Wed 11/30/22										

Project: Draft CGA SGM grant schedu Date: Mon 9/26/22	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	