Cosumnes Groundwater Authority
PMA Committee Timeline

September 28th, 2022
PMA Committee Meeting
Short Project Descriptions
Data Gap Prioritization
Farmer Survey

October 3
Release of PSP

PMA Committee Meeting
October 10, 11, 12
Grant Reccomendations
Long Project Descriptions
Budgets

October 17th
CGA Board Meeting

PMA Committe Meeting/
Joint PMA/CAC Meeting
Week of 10/24 or 10/31
Line item budgets

Novemer 15-21
Draft Grant Application Due
Comments on Draft

November 21th
CGA Board Meeting
Board direction/Approval of grant application

November 29
Submit Grant

November 30th, 2022
DWR Grant Deadline